
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the Cities of Carson, Culver City, and Long Beach and in the 
unincorporated communities of Ladera Heights and West Carson.

SUBJECT

May 14, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR 
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS

IN THE CITIES OF CARSON, CULVER CITY, AND LONG BEACH AND
IN THE UNINCORPORATED COMMUNITIES OF 

LADERA HEIGHTS AND WEST CARSON 
(SUPERVISORIAL DISTRICTS 2 AND 4)

(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•  Project ID No. TSM0010064 – 223rd Street/Wardlow Road from Western Avenue to Delta Avenue, 
related to modification and synchronization of traffic signals, in the Cities of Carson and Long Beach 
and in the unincorporated community of West Carson, for installation of seven 200-watt luminaries 
with photo cell receptacles and variations in bid quantities, with an increase in the contract amount of 
$18,203.50, performed by Sully-Miller Contracting Company; and
 
•  Project ID No. TSM0010179 – Slauson Avenue Corridor Intelligent Traffic Signal Improvements, 
related to installation of closed-circuit television cameras, in the City of Culver City and in the 
unincorporated community of Ladera Heights, for new equipment, exploratory excavation, 
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troubleshooting for existing fiber-optic system, standby time, and variations in bid quantities, with an 
increase in the contract amount of $32,279, performed by Pro Tech Engineering Corporation dba, 
Pro Tech Electric, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from the Board for 
changes in various public works construction contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims.  The descriptions of the changes, 
estimated costs, and the necessary time extensions are listed in the enclosure for each contract.  

The Director of Public Works or her designee has been authorized by the Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for the Board's approval are changes in 
work in excess of the Director's delegated limits, which are required to complete Project ID Nos. 
TSM0010064 and TSM0010179.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected cities and 
communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID Nos. TSM0010064 and TSM0010179, with an increase in the contract amounts of 
$18,203.50 and $32,279, respectively, are included in the Fiscal Year 2012-13 Proposition C Local 
Return Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements were awarded by the 
Board to the apparent responsible contractors with the lowest responsive bids in accordance with the 
State Public Contract Code, the Board's directives, and as recommended by the Director or her 
designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
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the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by the Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:lg
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CHANGE IN WORK (APPROVE)
May 14, 2013

PROJECT ID NO. TSM0010064 — 223rd Street/Wardlow Road — Western Avenue to
Delta Avenue, (in the Cities of Carson and Long Beach and in the unincorporated
community of West Carson), Supervisorial Districts 2 and 4, Contractor: Sully-Miller
Contracting Company.

Project Description:

Modification and synchronization of traffic signals.

Changes in Work:

(1) Install seven 200-watt luminaires $ 4,641.00
(2) Variations in bid quantities 13,562.50

Total $18.203.50

Description of Changes:

(1) It is necessary to replace three existing 200-watt luminaires with photo cell
receptacles and install four new ones on 223rd Street. The three existing luminaires are
not compatible with the proposed traffic poles. This work was not part of the original
contract.

(2) The original contract amount is based upon estimated quantities of the various
bid items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

The cost for Item 1 will be based on contract unit prices. The cost for Item 2 was
negotiated as provided in Subsection 3-2 of the contract specifications.

No additional calendar days will be required because of these changes.

Financial Information:

The project, including these changes in work, is financed with Los Angeles County
Metropolitan Transportation Authority 2001 Call for Projects, Proposition C Discretionary
Grant funds for the South Bay Traffic Signal Forum, and Proposition C Local Return
match funds. On an annual basis, the Board has established a $2.5 million Top-of-Pot
(TOP) allocation from the Proposition C Local Return Fund Budget for the County's
Traffic Congestion Management Program. The Proposition C Local Return match funds
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will be funded from this TOP allocation. This project will be done at no cost to the cities
involved.

Financing for these changes in work is included in the Fiscal Year 2012-13 Proposition
C Local Return Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

under delegated authority
Changes in work previously approved

by the Board
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount

HH:Ig

$549,825.00

7,300.00

132,040.50
18,203.50

$707,369.00

29%



CHANGES IN WORK (APPROVE)
May 14, 2013

PROJECT ID NO. TSM0010179 — Slauson Avenue Corridor Intelligent Traffic Signal
Improvements, (in the City of Culver City and in the unincorporated community of
Ladera Heights), Supervisorial District 2, Contractor: Pro Tech Engineering Corporation
dba, Pro Tech Electric, Inc.

Project Description:

Installation of closed-circuit television cameras and the performance of other
appurtenant work.

Changes in Work:

(1) New equipment $ 2,400.00
(2) Exploratory excavation 14,280.00
(3) Troubleshooting for existing fiber-optic system 6,200.00
(4) Standby time 5,500.00
(5) Variations in bid quantities 3,899.00

Total $32,279.00

Description of Changes:

(1) The cameras that are specified on the plans to be installed in the City of
Culver City are no longer available. It is necessary to compensate the contractor
for the price difference between the cameras specified on the plans and a new
type of available camera to be installed to complete the project.

(2) To avoid utilities, it is necessary for the contractor to locate utilities that are not
shown on the plans by conducting exploratory excavation.

(3) In order for the newly installed cameras to be operational, the existing fiber-optic
system has to be troubleshot and repaired. This work is not shown on the plans.

(4) While working on the southeast corner of Slauson Avenue and Buckingham
Parkway, the contractor encountered an unmarked oil line and incurred a delay in
its operation. Therefore, it is necessary to compensate the contractor for its delay.

(5) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract prices reflects the net adjustment due to variations between estimated
bid quantities and actual quantities.
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The cost for Item 1 will be based on contract unit prices. The costs for Items 2, 3, and 4
was negotiated as provided in Subsection 3-2 of the contract specifications. The cost for
Item 6 will be based on time and materials as provided in Subsection 3-3 of the contract
specifications.

Five additional working days will be required because of these changes.

Financial Information:

The project, including these changes in work, cost is financed with Los Angeles County
Metropolitan Transportation Authority 2007 Call for Projects, Proposition C Discretionary
Grant funds for the Slauson Avenue Corridor Improvement and Proposition C Local
Return match funds. On an annual basis, the Board of Supervisors has established a
$2.5 million top-of-pot (TOP) allocation from the Proposition C Local Return Fund
Budget for the County's Traffic Congestion Management Program. The Proposition C
Local Return match funds will be funded from this TOP allocation. This project will be
done at no cost to the City of Culver City.

Funding for these changes in work is included in the Fiscal Year 2012-13 Proposition C
Local Return Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount
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$145,845.00

10,540.00
32,279.00

$188,664.00

29%




